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Deliverables Submitted: None

Budget: Project remains on budget. A revised schedule and budget has been
submitted. As per instructions from Josh Craft, the financial statement for Q3 is
waiting for this revision before submission.

Schedule Status: Commissioning is 100% complete.

Percent Complete: 90% project completion overall.

Miles
tone Task Deliverables Progress Status

Purchase components for

1 controller upgrades and 100% Complete
software license
Complete controller

2 programming for prototype 100% Complete
Test single ETS unit 1. ACEP test 100% complete.

3 controller for frequency results Final report from
response at ACEP test UAF/INE complete
facility
Develop system 2. System one

4 instrumentation plan line, & 100% complete

3. Instrumentation
Plan

Purchase data collection

5 instrumentation 100% complete
Purchase installation and

6 commissioning components 100% complete

8 Install and commission 5. Commissioning | 100% complete
SRG system report installations
Monitor system in 60% complete
centralized and distributed

10 | frequency controls modes
and optimize system
efficiency
Economic analysis on stove | 6, Economic

11 consumption analysis In progress with

ISER

12 Data evaluation and draft 7. Draft project
project report report

13 Final project report 8. Final report




Work Progress: With the new software and firmware, the second iteration of
commission was completed and successful! Frequency was controlled with the
ETS units during winds up to 40 mph. The village system had been running
automatically in Self-Regulating Grid mode since September, 2015

Future Work: A final trip will be done to gather power quality data at distal
points in the village (single-phase in homes, and 3-phase at the school).
Monitoring will continue through January 2016, at which point a final report will
be prepared.



